

Preparation of a Software Project Plan

(Bus Reservation System)

Sample Application: Bus Reservation System

Project Overview

The Bus Reservation System is an online application that enables passengers to search buses, reserve seats, make online payments, cancel tickets, and download e-tickets. The project plan defines the project scope, timeline, deliverables, resources, and team roles for successful completion.

Project Scope

- In Scope:
 - User registration and login
 - Bus search and schedule
 - Seat selection and booking
 - Online payment integration
 - Ticket cancellation
 - Admin dashboard
 - Reports
- Out of Scope:
 - Hotel booking
 - Flight booking
 - Third-party travel packages

Project Objectives

- Provide secure online booking.
- Reduce manual ticket reservation.
- Improve user experience.
- Generate reports for administrators.

Timeline (12 Weeks)

Phase	Duration	Activities
Requirements	Week 1-2	Requirement gathering, SRS
Design	Week 3-4	UI, Database, Architecture
Development	Week 5-8	Coding modules
Testing	Week 9-10	Unit, Integration, UAT
Deployment	Week 11	Cloud/Web deployment
Maintenance	Week 12	Bug fixes and documentation

Team Roles

Role	Responsibility
Project Manager	Planning, scheduling, monitoring
Business Analyst	Requirement collection
UI/UX Designer	Interface design
Frontend Developer	Web pages
Backend Developer	Business logic & APIs
Database Administrator	Database
QA Tester	Testing
DevOps Engineer	Deployment

Deliverables

- SRS Document
- Design Documents
- Source Code
- Test Report
- Deployment Report
- User Manual

Risk Management

- Changing requirements
- Schedule delays
- Payment gateway integration issues
- Security vulnerabilities

Conclusion

A well-defined software project plan helps ensure timely delivery, efficient resource utilization, and successful implementation of the Bus Reservation System. Proper scope definition, realistic timelines, and clearly assigned team roles reduce project risks and improve software quality.